



Project Schedule Milestones—Spring '08 Season

Phase	May	June	July	August	September
Design	31—Sample fabrics sourced	1— Tech Sketches dropped for first draft of patterns	1—Final alteration requests, if necessary	15—Samples complete	1— Ready for Market Date!!
Design		15—Sample fabrics ordered	15—final prototypes & sample fabrics dropped to sample maker		
Design		21— Alteration requests dropped for 2nd draft of patterns			
Marketing					
Marketing					
PR					
Sales					